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lanuary 12,2005 

Mr. David Lazarides 
4cting Director of Processing and Information 
rransportation Bureau 
:llinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

RE: Canal Street Viaduct Reconstruction over BNSF tracks 

019 YY-5 T02-0111 

>ear Mr. Lazarides: 

'er the referenced Commission Order dated April 9,2003, we are transmitting 
he seventh quarterly report of the project. 

:f you require additional information, please contact the Project Manager Mr. 
rohnny Morcos, at 312-744-7844. 

Very truly yours, 

homas Powers, P.E. 
6 e p u t y  CommissionerKhie f Engineer 

4ttachment 

:c: Pace (Law) 
Yonan 
Morcos 



Project Title: 

Commission Order No.: 

Order Date: 

Quarterly Project Report 
(Ending 12/31/04) 

Canal Street Viaduct Reconstruction over the Burlington Northern 
and Sante Fe Railway tracks. 

T02-0111 

April 9,2003 

I 

Order’s Original Project Completion Date: 

Supplemental Order’s Project Completion Date: December 3 1,2005 

Type of Improvement: 

April 9,2004 

Complete reconstruction of an existing bridge over the BNSF 
Railway tracks. 

Project Manager: Johnny Morcos 
Civil Engineer IV 
Chicago Department of Transportation 
Bureau of Bridges and Transit 
30 N. LaSalle Street, Room 500 
Chicago. Illinois 60602 
Tel.: 312-744-7844 
Fax: 312-744-3958 

Percentage Complete: 0%. Project is still on hold pending completion of the Clark Street 
Ramps Reconstruction. CDOT received ICC supplement order to 
complete the project by December 31,2005. 


